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VINE Incarceration Module: Richland County photos were moved to production.

VINE Courts Module: Kickoff for this project is tentatively scheduled for Feb. 20-21.

VPO Module: CJIS is working with APPRISS to create some enhancements to VPO.

Strategic Planning: Committee was created from SGC and will meet in Feb. to continue to work on this project.

P&P Officer Notifications: Requirements have been approved and a project plan is in development.
Mobile Portal: CJIS is conducting research.

Portal - BClI RMS: This project is on hold per AG-IT.

Electronic Linking Design: CJIS will be meeting with AG-IT Architect for more information.

ESB Replacement Project: Upgrade path has been approved by the CJIS Board.

MFA: Board voted to accept the option to add MFA to existing VPN accounts this biennium.

LERMS/JustWare Integration: CJIS was awarded funding and technical assistance from SEARCH.
JustWare/New World Integration: CJIS selected URL as the vendor for the integration.
CJIS is continuing to work with Agencies to expand their repository of time-saving JustWare templates.

New LERMS: CJIS and Motorola have had a soft kick-off to discuss implementation scope and schedule.



